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:f!t, PREFEITURA ~s\!~lfolra~k-a DE VENTANIA 
ilirf:J ~ CNPJ 95.685.798/0001-69 

._ Av. Anac!eto !:lueno de camargo. b:?t>, centro, 1 elll·ax{4:.!)}<' f 4-1144- Ventani<:H-'K 

AMPLIACAO CRECHE PADRAO 90 - NOVO SARRO PRETO 
CRONOGRAMA GERAL data: 1010812015 

PRAZO DE EXECU(fAO (DIAS) TOTAL COEFIC. 
ITEM SERVIGOS 30 60 90 120 150 SERVICO ACUM INFL {%) 

2 401,14 - - - - 2.401,14 1 510fc 
1 SERVI90S PRELIMINARES 100% 1oo% · o 

2 INFRAESTRUTURA 1
·839·58 - - - -

1·839•58 1 16% 
100% 100% . 0 

3 FUNDA~""OES PROFUNDAS 5400·00 - - - - 5.400,00 3 39°/c 
v 100% 100% . 0 

SUPERESTRUTURA 4.146,30 16.585,20 16 585,20 4.146,30 - 41.462,99 26 060/c 4 10% 40% 40% 10% 100% . 0 

FECHAMENTOS - 5.078,45 8.464,09 3.385,64 - 16.928,18 10 640/c 
5 30% 50% 20% 100% . 0 

6 REVESTIMENTOS (PAREDES) - - 9 903,23 19.806,45 3.301,08 33.010,75 20 75% 
30% 60% 10% 100% ' 0 

INTURA - - - - 9.153,34 9.153,34 5 75% 
7 p 1 00% 100% ' 0 

ESQUADRIAS - - - 6.111,42 1.527,86 7.639,28 4 soo/c 
8 80% 20% 100% ' 0 

REVESTIMENTOS DE PISOS - - - 5.546,24 8.319,35 13.865,59 8 71 o,~c 
9 40% 60% 100% ' 0 

o INSTALACOES HIDRAULICAS - 872,79 1.745,57 2.618,36 3.491,15 8.727,87 5 49% 
1 10% 20% 30% 40% 100% ' 0 

NST ALACOES ELETRICAS - - 297,63 595,27 2.083,44 2.976,35 1 87% 
11 I 1 0% 20% 70% 100% ' o 

- - A • • • • 518 95 518,95 0 
12 INSTALACOES DE PREVEN9AO DE INCENDIOS 100%' 100% 0,33Yo 

13 SERVI~""OS COMPLEMENT ARES - - - 1414.48 2
·
121

·
72 3·536•20 2 22% v 40% 60% 100% ' 0 

MURO LATERAL 2.914,43 2.914,43 2.914,43 2.914,43 - 11.657,73 7 330/c 14 25% 25% 25% 25% 100% ' 0 

VALOR MENSAL 16.701,44 25.450,87 39.910,15 46.538,59 30.516,89 159.117,94 100% 
100 

OO% 
% MENSAL 10,50% 15,99% 25,08% 29,25% 19,18% 100,00% ' 

VALOR MENSAL ACUMULADO 16.701,44 42.152,31 82.062,47 128.601,06 159.117,94 
% MENSAL ACUMULADO 10,50% 26,49% 51,57% 80,82% 100,00% 

OBS.: MEDICAO MENSAL 

It\..~..._~·. 
fed Jose Stimamigllo 
lNG. CIVIL CREA-PR 14315/0 

TtCNtCO MUNICIPAL 


